&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 5:58 PM

Contract No.:  04-0120F4

Diary #: 066 Const Calendar Day:

Inspector Name: Mathur, Lalit

227 Date: 23-Apr-2010 Friday

Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30 am  05:00 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer: Liu, Tai-Lin Approved Date: 08-Jul-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056 W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056 W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056 W Line Lift 04 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-OBG.056 W Line Lift 05 OBG Erect structural steel (bridge box girder)

Diary: Dispute
General Comments 056 W-L05-OBG.056 -
Weather: Hi 62°F Low 48°F, Nice sunny day.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 066  Date: 23-Apr-2010 Friday

Description of Work by ABF and its Sub-contractors.

W2 Activities
-There was no work at W2.

Pier 7 Activities

-The crew starts working at 7 AM.

‘The Shear Leg Crane and Boat operators come at 6:30 AM. In fact they were ready before that.

-The Deviation Saddles Barge has been moved to west side of Pier 7.

-The barge containing Lifts CB-5 and CB-6 has been moved to east side of Pier 7.

-ABF continued to have a security barrier up to 10 AM and no one is allowed to go on the ship.

-ABF continues using barge crane and the Pier 7 Gantry.

-ABF finished to load/unload to/from the ship this morning.

-The Ship from ZPMC sailed away this morning. ABF started to release the ship tie downs at 10 AM and
ship sailed away 15 minutes later. It was guided/escorted by a tug boat for a short distance.

-ABF started to unhook the Lifting Frame from the Shear Leg Crane. They were done by 9 AM.

-The Lifting Frame was set on its supporting frame barge on the east side of Pier 7.

-Later around 3:30 PM, the Lifting Frame was moved to south of Pier 7 warehouse.

-At the same time, the barge containing Lifts CB-5 and CB-6 was also brought to south of Pier 7
warehouse and slightly north of Lifting Frame.

-Preparing Lifts 5-E and 6-E, CB-4, CB-5 and CB-6 for inspection

0ABF continues to work on Lift 5-E. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.

0ABF continues to work on Lift 6-E. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.

0ABF started to work CB-5 and CB-6 this morning.

OBG Lift Activities at Site:
-ABF people started working at 7 AM.

-Cradles
-Lift 5-E, 8-E, 5-W & 6-W Cradles.
-These cradles are on the trusses.

-Lift 4-W
-ABF continues bolting between 3-W and 4-W.
-ABF continues preparing for welding at bottom and the sides.

-Lift CB-3
-Lift CB-3 is fully bolted to Lift 4-E and partially to Lift 4-W.

-Lift 3-W

-Lift 3-W is in its final location.

-ABF continues preparing for welding at bottom and the sides.

-ABF continues welding between Lifts 2-W and 3-W. The top welding is done but is not tested yet.

-Lift CB-2
-The Lift CB-2 was in final position.

-Lift 2-W Operations
-Lift 2-W is in its final position.
-ABF continues welding between Lifts 2-W and 3-W. The top welding is done but is not tested yet.

-Lift CB-1 Operations
-Lift CB-1 is in its final position.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4  Inspector Name Mathur, Lalit Diary #: 066  Date: 23-Apr-2010

Friday

-Lift 1-W Operations
-Lift 1-W is in its final position.

-Lift 4-E Operations.
-Lift 4-E is in its final position.
-ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

-Lift 3-E Operations
-Lift 3-E is in its final position.
-ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

-Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

-Lift 1-E operations
-Lift 1-E is in its final position except for the closure pour.

-Shear Leg Crane and Lifting Frame additional Operations
-The shear leg crane was used early morning to unhook the Lifting Frame.
-The Lifting Frame was set back on the Support Frame barge.

-Later at closing time around 3:30 PM, the Lifting Frame was moved to south of the Pier 7 warehouse.

‘Hanging of Working Platform

oHanging Platforms are at Lifts 2-E & 3-E, Lifts 3-E & 4-E, Lifts 1-W & 2-W & Lifts 3-W & 4-W junctions.

‘Miscellaneous Activities
-Checked the site work and Pier 7 activities occasionally.
-David Bradd is off.

04-0120F4 Bid ltem: 056 W-L06-OBG.056 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-OBG.056

W Line Lift 08 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 066  Date: 23-Apr-2010

Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-LO5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L06-CB1.056

E-W Line Cross Over Lift 06 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L07-CB1.056

E-W Line Cross Over Lift 07 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L05-OBG.056

E Line Lift 05 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-OBG.056

E Line Lift 06 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-OBG.056

E Line Lift 08 OBG Erect structural steel
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